COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/08/2009

ESTIMATE SUMMARY 13:18:56
CONTID: C16050 ESTIMATE NO: 0008 PROG SPEC YR:2005
PCN: 16050-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 105.( DAYS TIME ALLOW: 105 WORK DAYS
US 85 SH 60 TO LASALLE PERCENT TIME: 100.00 ORIG TIME ALLOW: 105 WORK DAYS
PROJECT NO: NH0853-066
US 85 SH 60 TO LASALLE
NAME OF ROAD: 085C
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 01/08/2009 DATE TIME STARTED 02/04/2008
3609 N. COUNTY ROAD 13 DATE LET 01/10/2008 DATE WORK BEGAN
DATE AWARDED 01/15/2008 DATE TIME STOPPED 08/25/2008
DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 08/25/2008
LOVELAND CO 80538 970/667-2178 DATE NOTICE TO PROCEED 02/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,317,355.74 PARTICIPATING $ 7,316,133.25 S 13,141.00
AWARD PROJECT AMT: $ 6,895,292.68 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.98% TOTAL EARNINGS 7,316,133.25 13,141.00
FUNDS AVAILABLE: $ 1,222.49 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,316,133.25 13,141.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -103,429.39 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,212,703.86 13,141.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,212,703.86 13,141.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,141.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NH0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0005 202-00001 *REMOVAL OF STRUCTURE 6.000 6.000
EACH 0.000 0.00
2,100.00000 6.000 12,600.00
0010 202-00019 *REMOVAL OF INLET 3.000 3.000
EACH 0.000 0.00
1,600.00000 3.000 4,800.00
0015 202-00035 REMOVAL OF PIPE 715.000 715.000
LF 0.000 0.00
5.00000 715.000 3,575.00
0020 202-00195 *REMOVAL OF MEDIAN COVER 22.000 22.000
sy 0.000 0.00
60.00000 22.000 1,320.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 639.000 639.000
LF 0.000 0.00
10.00000 639.000 6,390.00
0030 202-00210 *REMOVAL OF CONCRETE PAVEMENT 1,066.000 1,066.000
sy 0.000 0.00
16.00000 1,066.000 17,056.00
0035 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 55,540.000 55,540.000
SY 0.000 0.00
2.10000 55,540.000 116,634.00
0040 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0045 202-00810 *REMOVAL OF GROUND SIGN 14.000 14.000
EACH 0.000 0.00
75.00000 14.000 1,050.00
0050 202-00821 *REMOVAL OF SIGN PANEL 8.000 8.000
EACH 0.000 0.00
50.00000 8.000 400.00
0055 202-04002 *CLEAN CULVERT 30.000 30.000
EACH 0.000 0.00

1,150.00000 30.000 34,500.00
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NH0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 0200
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 895.000 895.000
cy 0.000 0.00
14.00000 895.000 12,530.00
0065 203-01500 BLADING 33.000 32.500
HOUR 0.000 0.00
125.00000 32.500 4,062.50
0070 203-01620 SWEEPING 6.000 6.000
HOUR 0.000 0.00
150.00000 6.000 900.00
0075 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 778.800 778.800
cY 0.000 0.00
132.50000 778.800 103,191.00
0080 208-00002 EROSION LOG (12 INCH) 310.000 310.000
LF 0.000 0.00
4.50000 310.000 1,395.00
0085 208-00011 EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0095 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 442.000 442.000
LF 0.000 0.00
10.00000 442.000 4,420.00
0100 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 3,000.00
3,000.00000 1.000 3,000.00
0105 208-00205 EROSION CONTROL SUPERVISOR 50.000 40.000
HOUR 0.000 0.00
100.00000 40.000 4,000.00
0110 210-00810 *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
150.00000 8.000 1,200.00
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NHO0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0115 210-00815 *RESET SIGN PANEL 20.000 20.000
EACH -2.000 -160.00
80.00000 18.000 1,440.00
0120 210-04020 *MODIFY INLET 16.000 16.000
EACH 0.000 0.00
3,500.00000 16.000 56,000.00
0125 212-00006 *SEEDING (NATIVE) 2.000 2.000
ACRE 0.000 0.00
3,500.00000 2.000 7,000.00
0130 213-00002 *MULCHING (WEED FREE HAY) 2.000 2.000
ACRE 0.000 0.00
600.00000 2.000 1,200.00
0135 213-00061 *MULCH TACKIFIER 250.000 250.000
1B 0.000 0.00
5.00000 250.000 1,250.00
0140 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,963.500 1,963.500
TON 0.000 0.00
15.00000 1,963.500 29,452.50
0145 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 5,256.000 5,256.000
cy 0.000 0.00
22.00000 5,256.000 115,632.00
0150 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 672.390 672.390
TON 0.000 0.00
75.00000 672.390 50,429.25
0155 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 39,084.060 39,084.060
TON 0.000 0.00
48.50000 39,084.060 1,895,576.91
0160 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 43,706.250 43,706.250
TON 0.000 0.00
53.50000 43,706.250 2,338,284.38
0162 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CMO #2 5,846.490 5,846.490
TON 0.000 0.00

48.50000 5,846.490 283,554.717
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NHO0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY 0200

0165 405-00000 *HEATING AND SCARIFYING TREATMENT 278,644.000 278,644.000
sy 0.000 0.00
2.30000 278,644.000 640,881.20
0170 411-90010 *ASPHALT REJUVENATING AGENT 30,467.000 30,467.000
GAL 0.000 0.00
4.20000 30,467.000 127,961.40
0175 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 32.000 32.000
sy 0.000 0.00
100.00000 32.000 3,200.00
0180 506-00206 RIPRAP (6 INCH) 5.000 5.000
cY 0.000 0.00
150.00000 5.000 750.00
0185 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 26.700 26.700
cy 0.000 0.00
1,000.00000 26.700 26,700.00
0190 601-01000 *CONCRETE CLASS B 19.100 19.100
cY 0.000 0.00
250.00000 19.100 4,775.00
0195 602-00000 *REINFORCING STEEL 971.000 971.000
1B 0.000 0.00
2.50000 971.000 2,427.50
0200 603-01180 18 INCH REINFORCED CONCRETE PIPE 46.000 46.000
LF 0.000 0.00
43.10000 46.000 1,982.60
0205 603-01240 24 INCH REINFORCED CONCRETE PIPE 14.000 14.000
LF 0.000 0.00
47.85000 14.000 669.90
0210 603-01300 30 INCH REINFORCED CONCRETE PIPE 144.000 144.000
LF 0.000 0.00
62.30000 144.000 8,971.20
0215 603-02480 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 144.000 144.000
LF 0.000 0.00

190.00000 144.000 27,360.00
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NHO0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY 0200

0220 603-05018 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
750.00000 6.000 4,500.00
0225 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
950.00000 1.000 950.00
0230 603-05148 60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0235 603-10180 18 INCH CORRUGATED STEEL PIPE 123.000 123.000
LF 0.000 0.00
40.00000 123.000 4,920.00
0240 603-30018 18 INCH STEEL END SECTION 5.000 5.000
EACH 0.000 0.00
350.00000 5.000 1,750.00
0245 604-00305 *INLET TYPE C (5 FOOT) 4.000 4.000
EACH 0.000 0.00
4,500.00000 4.000 18,000.00
0250 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0255 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 120.000 120.000
LF 0.000 0.00
10.00000 120.000 1,200.00
0260 605-82306 6 INCH DRAIN PIPE 60.000 60.000
LF 0.000 0.00
10.00000 60.000 600.00
0265 607-21300 *FENCE BARRIER WITH METAL POSTS 200.000 200.000
LF 0.000 0.00
11.00000 200.000 2,200.00
0270 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 639.000 639.000
LF 0.000 0.00

17.00000 639.000 10,863.00
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PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NH0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY 0200
0275 612-00001 DELINEATOR (TYPE I) 275.000 275.000
EACH 0.000 0.00
28.00000 275.000 7,700.00
0280 612-00002 DELINEATOR (TYPE ITI) 596.000 596.000
EACH 0.000 0.00
29.00000 596.000 17,284.00
0285 612-00003 DELINEATOR (TYPE III) 132.000 132.000
EACH 0.000 0.00
30.00000 132.000 3,960.00
0290 614-00011 *SIGN PANEL (CLASS I) 39.000 39.000
SF 0.000 0.00
17.00000 39.000 663.00
0295 614-00012 *SIGN PANEL (CLASS II) 192.000 192.000
SF 0.000 0.00
22.00000 192.000 4,224.00
0300 614-00013 *SIGN PANEL (CLASS III) 128.000 128.000
SF 0.000 0.00
39.00000 128.000 4,992.00
0305 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 272.000 272.000
LF 0.000 0.00
15.00000 272.000 4,080.00
0310 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 21.000 21.000
EACH 0.000 0.00
150.00000 21.000 3,150.00
0315 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 0.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0320 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 0.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0325 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 90.000 90.000
LF 0.000 0.00
32.00000 90.000 2,880.00



CONTID: C16050 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 16050-BID ESTIMATE RUN 01/08/2009
PROJECT: NHO0853-066 ESTIMATE NO: 0008 13:18:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY 0200

0330 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 6.000 6.000
80) (SLIPBASE)
EACH 0.000 0.00
275.00000 6.000 1,650.00
0335 614-80385 *RUMBLE STRIP 41,638.000 41,638.000
LF 0.000 0.00
0.45000 41,638.000 18,737.10
0340 616-00240 24 INCH CONCRETE SIPHON PIPE 170.000 170.000
LF 0.000 0.00
69.00000 170.000 11,730.00
0345 616-00360 36 INCH CONCRETE SIPHON PIPE 328.000 328.000
LF 0.000 0.00
95.00000 328.000 31,160.00
0350 616-30024 24 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0355 616-30036 36 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
0360 616-50048 6 INCH VALVE AND VALVE BOX 3.000 3.000
EACH 0.000 0.00
850.00000 3.000 2,550.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 2,500.00
25,000.00000 1.000 25,000.00
0367 625-00001 CONSTRUCTION SURVEYING (HOURLY) 23.000 6.000
HOUR 17.000 1,700.00
100.00000 23.000 2,300.00
0370 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
250,000.00000 1.000 250,000.00
0375 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

5,000.00000 1.000 5,000.00
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CAT NO0200 ROADWAY 0200
0380 627-00001 *PAVEMENT MARKING PAINT 2,082.000 2,082.000
GAL 0.000 0.00
26.00000 2,082.000 54,132.00
0385 627-00005 *EPOXY PAVEMENT MARKING 692.000 692.000
GAL 0.000 0.00
64.00000 692.000 44,288.00
0390 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 824.000 824.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 824.000 12,360.00
0395 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 686.000 686.000
LINE)
SF 0.000 0.00
12.00000 686.000 8,232.00
0400 630-00000 FLAGGING 4,864.000 4,864.000
HOUR 0.000 0.00
23.00000 4,864.000 111,872.00
0405 630-00007 TRAFFIC CONTROL INSPECTION 78.000 78.000
DAY 0.000 0.00
65.00000 78.000 5,070.00
0410 630-00012 TRAFFIC CONTROL MANAGEMENT 118.000 118.000
DAY 0.000 0.00
420.00000 118.000 49,560.00
0415 630-80002 FLASHING BEACON (SOLAR) 3.000 2.700
EACH 0.300 165.00
550.00000 3.000 1,650.00
0420 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600
EACH 0.400 66.00
165.00000 4.000 660.00
0425 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800
EACH 1.200 84.00
70.00000 12.000 840.00
0430 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 54.000
EACH 6.000 600.00
100.00000 60.000 6,000.00
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CAT NO0200 ROADWAY 0200
0435 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800
EACH 1.200 132.00
110.00000 12.000 1,320.00
0440 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 3,300.00
8,250.00000 4.000 33,000.00
0445 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 300.00
1,500.00000 2.000 3,000.00
0450 630-80360 DRUM CHANNELIZING DEVICE 230.000 207.000
EACH 23.000 920.00
40.00000 230.000 9,200.00
0455 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500
EACH 1.500 60.00
40.00000 15.000 600.00
0460 630-80380 TRAFFIC CONE 36 INCH 395.000 355.500
EACH 39.500 474.00
12.00000 395.000 4,740.00
0465 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0475 700-70016 F/A FUEL COST ADJUSTMENT 290,659.150 290,659.150
FA 0.000 0.00
1.00000 290,659.150 290,659.15
0480 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0485 700-70023 F/A ON-THE-JOB TRAINEE 1,431.200 1,431.200
FA 0.000 0.00
1.00000 1,431.200 1,431.20
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0490 700-70025 F/A QUALITY INCENTIVE PAYMENT 235,944.030 235,944.030
FA 0.000 0.00
1.00000 235,944.030 235,944.03
0495 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0500 700-70040 F/A RAILROAD 5,400.000 5,400.000
FA 0.000 0.00
1.00000 5,400.000 5,400.00
0505 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 7,298,146.09 $ 13,141.00% 7,296,923.59

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0510 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0515 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,500.00000 1.000 8,500.00
0520 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0525 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,209.650 1,209.650
FA 0.000 0.00
1.00000 1,209.650 1,209.65
CAT 0400 CURRENT AMT $ 19,209.65 $ 0.00%$ 19,209.65

PROJECT TOTAL CURRENT AMT § 7,317,355.74 $ 13,141.00 $ 7,316,133.24



